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1. Introduction 

 
Heathrow Global System for Mobile Communications Railway (GSM-R) scope 
of works and services are required to implement GSM-R for voice coverage, for 
cab-signalling communications, and data coverage, to support the 
implementation of European Train Control System (ETCS) Level 2, on the 
Heathrow Branch Lines to enable Crossrail services to run to Heathrow 
Stations. 
 
The introduction of Crossrail will deliver a 4 train per hour (tph) service to 
Heathrow from the Crossrail Central Section, replacing the 2tph Heathrow 
Connect Service that runs from Paddington mainline station. The service is 
planned to commence in May 2018, although will initially run from Paddington 
mainline station, with dynamic testing of the new trains, and the ETCS system 
in the tunnels, from the end of April 2017.  The works on the Heathrow Branch 
Line for GSM-R and ETCS are on the Crossrail Programmer’s critical path. 
 
Crossrail rolling stock will be fitted with GSMR radio equipment and European 
Rail Traffic Management System (ERTMS) compliant signaling equipment. It 
will not be fitted with the Great Western Automatic Train Protection (ATP) 
system that is currently installed on the Heathrow branch.   The Network Rail 
(NR) National Telecoms Team has been rolling out the GSM-R radio system on 
the rail network as a replacement for the National Radio Network. This roll-out 
was completed on the Great Western Mainline at the end of 2012, but does not 
currently include the Heathrow Branch, which has infrastructure for Cab Secure 
Radio (CSR). 
 
The Heathrow Tunnels GSM-R network has been designed as a two-zone RF-
over-fibre (RFoF) system. RFoF architecture was chosen based on the 
coverage required, cost of implementation, resilience and performance 
compared to a traditional passive network design, please see Fig1 below. 
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Figure 1: 2 Zone Solution 
 

 
Note: The term 'Zone' has been used to differentiate the coverage areas from the 4 
BTS 'Sectors' being radiated by the complete system. Each coverage 'zone' is 
served by 2 BTS 'sectors' 1 main and 1 backup. 
 
 

2. Project objective 
 

 GSM-R infrastructure design, implementation, testing and 
commissioning in the Heathrow Tunnel and station platform areas, 
tunnel cross passages, evacuation shafts, and equipment rooms. 

 Connection to the National GSM-R network, including, where 
necessary, updates to the Base Transceiver Stations at Hayes and 
West Drayton, and updates to the Master Switching Centre. 

 Coverage, reliability and availability to meet the quality of service levels 
for both GSM-R voice and data sufficient for ETCS level 2. 

 Radio coverage for voice in the running tunnels, cross passages; and 
evacuation shafts at Shepiston Lane, Sipson Farm, Custom House, 
Pier 7, Sealand Road, Terminal Three (T3) Escape Shaft and T5C 
Escape Shaft. 

 Supply of necessary equipment including base transceiver stations; 
remote radio units, optical master units, combiners, radiating cable, and 
fibre. 

 Supply of radiating cable and associated equipment from the tunnel 
portal to; Central Terminal Area (CTA), and from CTA to T4 and T5. 
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 Supply of a GSM-R fixed terminal at the Heathrow Express Control 
Room (HECR) and at the back-up facility at T5. 

 Product and system approvals through the NR Acceptance Panel and 
Heathrow Assurance Review Panel (HAL-ARP). 

 
The project should keep the project within Network Rail Telecoms (NRT) who 
are leading the Heathrow Express (HEX) trains GSMR radio fitment with 
Heathrow Express Operating Company (HEOC) informing NRT of our progress 
as they need to tie in their programme to the completion of our works. 
 

3. Reasons for the proposed change 
 

Network Rail and Crossrail Limited (CRL) have entered into a Framework 
Implementation Agreement (IA) dated 17th August 2009.  Further to the 
Framework IA, CRL have instructed Network Rail to carry out the Works set 
out in the Implementation Agreement Brief; Works on the Heathrow Branch. 
This work covers the implementation of GSM-R voice coverage, for cab-
signalling communications, and data coverage, to support the implementation 
of ETCS Level 2, on the Heathrow Branch Lines to enable Crossrail services 
to run to Heathrow Stations.  The provision of trackside ETCS is being done 
by the Network Rail ETRMS. 
 
CSR could only be removed once HAL Fleet fitment for GSM-R functionality is 
completed is in place at Heathrow and GSM-R is commissioned in the tunnel 
section to the airport, GSM-R exchange is forecast for June 2017. 
 

4. Specification of works 
 
This project is to provide GSM-R coverage in Heathrow Spur, including 
Heathrow tunnels, platforms and emergency escape shafts. The provision of 
GSM-R coverage in Heathrow tunnels is required;  
 

 For integration of the GSM-R system into the GWML Route 

 To provide BTS S9000 (HEX), Kathrein 800 10465 VV Pol Antennae and 
associated Fibre Optic/Coaxial Radiating Cable within the Heathrow 
infrastructure. 

 To provide Alias Plates, the group standards for signage GIRT7033 ISS 2 can 
be found on www.rgsonline.co.uk 

 Support the introduction of Crossrail services to the Heathrow Airport 
infrastructure 

 Allow ETCS level 2 signalling to be introduced as a component of ERTMS 

 Enable the eventual withdrawal of CSR (Cab Secure Radio) 

 Provide GSM-R Coverage within the Emergency Escape shafts for driver and 
passenger evacuation from the tunnel infrastructure (Excluding CTA, T4 & T5 
Stations) 
 
Heathrow Tunnel Infrastructure is located south of the main line ELR: MLN1 
between Hayes & Harlington Station and West Drayton Station. The ELR for 
the Heathrow Infrastructure is HLL. The Handover from asset ownership 

http://www.rgsonline.co.uk/
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between Network Rail and Heathrow Airports Limited is outlined within The 
Infrastructure Management Agreement.  
 

5. Proposed timescales 
 

 Option Selection  – Complete 

 Single Option Development – Complete 

 Procurement – Complete 

 Solution Survey & Detailed Design – 25/04/16 

 Installation – 26/04/16 to 15 September 2016 

 Commissioning & Integration 1/08/16 to 21/11/16 

 Scheme Hand-back 22/11/16 to 28/12/16 
 

6. Consequence of the proposed change 
 
GSM-R cab radio fitment in the Heathrow Express and Heathrow Connect 
vehicles cannot commence until GSM-R HAL tunnel coverage is provided, 
and therefore the works will need to be in place before the CSR switch-off 
between Paddington and Heathrow. 
 
The CSR programme has agreed to keep CSR operational until this project 
has completed the installation in the tunnel. 
 
Entry into service arrangements will be subject to HAL-ARP approvals and 
agreement with Operators.  
 
Rule Book modules for GSM-R shall apply and be adopted on the HAL 
Infrastructure. 
 

7. Possession strategy 
 
Possession requirements will be negotiated through the normal planning 
process in place for the Heathrow Infrastructure. Any associated restriction of 
use compensation for current Access Beneficiaries will be calculated through 
the Compensation Agreement between Crossrail Limited and Heathrow 
Express Operating Company.  
 

8. Costs and compensation 
 
Compensation will be calculated in line with Part G of the HAL Network Code 
unless alternative arrangements have been made. All possession related 
compensation will be paid through the standard Schedule 8 where applicable. 
 

8.1. Additional terms and conditions  
 
Once this Network Change has become an established HAL Network Change 
(as defined in Part G of the HAL Network Code), HAL may, if it wishes to make 
any modification to the terms or conditions (including as to the specification of 
the works to be done, their timing, the manner of their implementation, the costs 
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to be incurred and their sharing, and the division of risk) on which the change 
was established, use the following variation procedure: Heathrow Airport 
Limited shall ensure the specific variation (or variations) is formally 
communicated to all parties to this notice (the original consultation notice) for 
consideration. The parties to the consultation shall consider and respond to the 
variation (or variations) in accordance with the procedures set out in Conditions 
G1 and G2 allowing for the changes in detail that must follow as a result of the 
procedure applying only to the proposed variation. It shall not be necessary for 
Heathrow Airport Limited to re-issue the entire Network Change notice for 
consultation. 
 

9. Distribution list  
 

Organisation Name Email 

    

Train Operators 

   

Heathrow 
Express 

Warren Johnson warren_johnson@heathrowexpress.com 

MTR 
Crossrail 

Ian Brightmore ian.brightmore@mtrcrossrail.co.uk 

Jonathan James jonathan.james@mtrcrossrail.co.uk 

Steve Agace steve.agace@mtrcrossrail.co.uk 

   

Other Infrastructure Managers 

 

Network Rail Eduardo Da Silva eduardo.dasilva@networkrail.com  

Network Rail Angela Bradbury angela.bradbury@networkrail.com 
 

 

Other Parties (for information purposes) 

   

ORR Central email 
address 

operations.team@orr.gsi.gov.uk  

Department 
for Transport 

Central email 
address 

passengerservices_access&operations@railexecutive.gsi.gov.uk  

Crossrail Ltd Tony Byrne tonybyrne2@crossrail.co.uk 

Paul Richardson  paulrichardson@tfl.gov.uk 

Passenger 
Focus 

John Sears john.sears@transportfocus.org.uk 

ATOC Miranda Cleary miranda.cleary@atoc.org 

 
 

mailto:ian.brightmore@mtrcrossrail.co.uk
mailto:jonathan.james@mtrcrossrail.co.uk
mailto:eduardo.dasilva@networkrail.com
mailto:angela.bradbury@networkrail.com
mailto:operations.team@orr.gsi.gov.uk
mailto:passengerservices_access&operations@railexecutive.gsi.gov.uk
mailto:tonybyrne2@crossrail.co.uk
mailto:paulrichardson@tfl.gov.uk
mailto:john.sears@transportfocus.org.uk
mailto:miranda.cleary@atoc.org
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Appendix B – scheme plans 

 
See separately attached documents: 
 

1) • WHR1B-ETL-DRG-ALA-000889-C01 – Overall System Radio 
Schematic  

2) • WHR1B-ETL-DRG-ALA-000950-C01 – Overall System Fibre 
Schematic  

3) • WHR1B-ETL-DRG-ALA-000760-C01 – GSMR – POI – Heathrow 
Airport Tunnels – BTS Location  

 


